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A meeting  was held  October  20, 1981, to discuss  the paste  mixer  fume 
control  project.  Those invited  were: 

P. D. Sauer A. B. Barkleyt//'-.  

D. F. Ryan S. J. Seifert  

K. G. Reick M. J. Davis  

R. A. Skvarch  (absent)  

It  was reported  that  the Lab had now finished  its  work on emTission  ain  

loading,  composition  and size  analysis.  

The next  step  is  to prepare  a specification  package for  bidders.  -This  

package  will  contain  gas stream  emission  reports,  state  regulations,  avail-

able  space and utilities.  The bidder  will  specify  the equivent  he feels  

best  suits  the job  and give  us a turnkey  price.  This  is  in  contrast  to the  

normal  bidding  procedure  where equipment  is  already  specified.  CH
z
M Hill,  

Consultants  recommended this  procedure.  

The money for  this  project  is  budgeted  for  1983 ($100,000),  ali.houdh  we 

could  probably  act much much more quickly  than  that.  The question  arose:  

Should  we ask the vendors  to quote  now, considering  the fact  that  we have 

no money at this  time.  It  was the unanimous  agreement  of the group that  

we should  go ahead, because we are in  violation  of state  opacity  standards  

and because the vendors  may take  some time  to formulate  their  design.  

The group suggested  that  the use of water,  as a cleansing  medium, be dis-

couraged  in  this  device  since  we don't  wish to exchange an air  pollution  

problem  for  a water  pollution  problem.  If  water  is  essential,  a water  

cleansing  system  should  be included  in  the bid.  
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